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IMPORTANT NOTICE
DO NOT DETACH

SUPERFUND CONFIDENTIAL BUSINESS INFORMATION

All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended,
'104.  Unless and until EPA makes a determination that the document is not
confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession.  '1905 of title 18 of the United States Code and CERCLA, as
amended, '104(e)(7)(B) provide penalties for disclosure of confidential
business information.  They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBI Manual.  If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.



PAGE 1 OF 2 

EP-S9-08-04  
MONTHLY STATUS REPORT 

for 
Omega OU02 RI/FS 

 
Reporting Period: 05-26-12 through 06-29-12  

Task Order Period of Performance: 02-06-09 through 09-23-12 
Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault 
CH2M HILL Project No.: 386743 Project Manager: Tom Perina 
 
A. Expenditure Limit 

$1,777,010.37 (93.81 %) of the Task Order Ceiling ($1,894,267.00) has been expended.  
B. Activities Performed During Reporting Period 

This section presents a description of activities performed on each task. Note: Report 1 contains by task, names 
of staff, labor category, and number of hours worked for each individual.  
Task 1 - Project Planning and Support (PP) 
• The Project Manager with the help of Project Controls Specialist and support staff performed routine 

project management activities including cost and budget tracking, and monthly reporting.  
Task 2 - Community Involvement (CR) 
No activity.  
Task 3 - Field Investigation / Data Acquisition (FI) 
Subtask FI.01 
• The Project Manager reviewed RSCC form and other lab issues. 
Subtask FI.02 
• The Sr. Health and Safety Specialist reviewed subcontractors’ health and safety documentation. 
• The Sr. Engineer reviewed waste disposal and hauling subcontractor qualifications. 
• The Staff Geologist performed field oversight of surveying subcontractor for MW32. 
• The Staff Hydrogeologist performed oversight of investigation derived waste pickup. 
• The Contract Administrator prepared subcontract tasking documents. 
Subtask FI.03 
• The Project Manager revised the 2008-2009 groundwater monitoring report. 
• The Project Hydrogeologist reviewed the 2010-2011 groundwater monitoring report. 
• The Staff Hydrogeologist, Junior Hydrogeologist, two Word Processors, and support staff prepared the 

final 2010-2011 groundwater monitoring report.  
Task 5 - Analytical Support and Data Validation (AN) 
• A Database Specialist updated project database with laboratory results and exported data queries..  
Task 6 - Data Evaluation (DE) 
• The Staff Geologist prepared MW32 boring log.  
Task 7 - Risk Assessment (RA) 
No Activity 

Task 8 - Treatability Study / Pilot Testing (TT) 
No Activity 

Task 9 - Remedial Investigation Report (RR) 
No Activity 

Task 10 - Remedial Alternatives Screening (RS) 
No Activity 

Task 11 - Remedial Alternatives Evaluation (RE) 
No Activity 

Task 12 - FS Report (FS) 
No Activity 
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Task 13 - Post RI/FS Support (PR) 
No Activity 

Task 15 - Task Order Closeout (CO) 
No Activity 

C. Scope, Schedule, and Budget Variances 
None 

D. Budget Notification and Forecasting 
Over 85% of the task order funding ceiling has been expended. It is anticipated that the remaining funding 
will suffice for the rest of the period of performance. 



SUMMARY OF COSTS BY TASK
038-RICO-09BCTask Order No.: EP S9 08 04EPA Contract No.:

09/24/2008Contract Date:
June, 2012Reporting Month:

5/26/2012Period:

Task No. Task Name
Current Month Cumulative Cost-to-Date WP Budget Remaining

OMEGA OU02 RI/FS Task Order Name:

6/29/2012through

Hours Invoiced Hours Invoiced Hours Dollars Hours Dollars
Client

Task No.

Invoice Number: 38

PP.02 WPA 0.00 95.60 91.00 -4.6014,262.67 15,151.00 888.330.001
PP.03 PROJECT MANAGEMENT 12.70 437.90 515.00 77.1068,130.33 78,692.00 10,561.671,713.401
PP.04 SITE SPECIFIC PLANS 0.00 67.00 93.00 26.0010,123.54 13,086.00 2,962.460.001

CR COMMUNITY INVOLVEMENT 0.00 88.40 258.00 169.6014,862.71 44,424.00 29,561.290.002
FI FIELD INVESTIGATION/DATA ACQUISITION 58.30 3,285.60 2,841.00 -444.60559,186.29 610,953.00 51,766.7112,432.563
AN ANALYTICAL SUPPORT/DATA VALIDATION 7.30 382.20 305.00 -77.2053,477.44 41,871.00 -11,606.44723.865
DE DATA EVALUATION 5.00 2,095.90 2,269.00 173.10324,881.93 344,127.00 19,245.07506.376
RA RISK ASSESSMENT 0.00 3.00 3.00 0.00430.98 430.00 -0.980.007
TT TREATABILITY STUDY/PILOT TESTING 0.00 0.00 0.00 0.000.00 0.00 0.000.008
RR RI REPORT 0.00 520.30 551.00 30.7075,226.77 80,286.00 5,059.230.009
RS REMEDIAL ALTERNATIVES DEVELOPMENT 

AND SCREENING
0.00 877.40 914.00 36.60147,439.61 147,446.00 6.390.0010

RE REMEDIAL ALTERNATIVES EVALUATION 0.00 1,520.40 1,656.00 135.60273,442.85 273,443.00 0.150.0011
FS FS REPORT 0.00 380.10 411.00 30.9060,153.72 60,154.00 0.280.0012
PR POST RI/FS SUPPORT 0.00 899.50 964.00 64.50175,391.53 179,682.00 4,290.470.0013
CO TASK ORDER CLOSEOUT 0.00 0.00 36.00 36.000.00 4,522.00 4,522.000.0015

Totals: 83.30 10,653.30 10,907.00 253.701,777,010.37 1,894,267.00 117,256.6315,376.19

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION



 



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
1.00CHUANG, YUEH Principal Engineer/Scientist/Specialist
1.00HARTLEY, JAMES D
4.00SINGH, UDAI PRATAP
3.00CHUANG, YUEH Senior Engineer/Scientist/Specialist
5.00GRIGORIEFF, MIKE 

5.00 301.00PERINA, TOMAS 
1.00TOWELL, DAVID G
6.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist
8.00BROWN, KATHRYN LAUKONEN
9.00JABLONSKI, DANIEL R
9.00KEENE, EMILY 
8.80MERCHANT, BARBARA 
4.50ANHORN, REBECCA Staff Engineer/Scientist/Specialist
2.00MAYRY, MATTHEW 
7.00NGUYEN, CRYSTAL 
5.00RICHARDSON, SHELLY 

5.00 31.00ESQUIVEL, ROSA I Junior Engineer/Scientist/Specialist
0.90BEATTIE, MARIAN Administrative and Clerical

26.80CLARK, SUSAN ELAINE
2.80DAISEY, SHANNON 

16.70DESJARLAIS, MIRANDA 
99.80ESQUIVEL, ROSA I

5.00JENSEN, NANCY KEATING
1.70RICHARDSON, SHELLY 

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

10.00 1,505.80 560.00 87,943.05 699.00 106,778.00TOTAL, PRIME DIRECT LABOR

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL CONSTRUCTORS
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
4.00HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist
4.00 619.91TOTAL, TEAM SUB DIRECT LABOR

Page 3Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
25.50GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

0.50LOPEZ, SARAH Senior Technician
0.40LOPEZ, DAVID Administrative and Clerical

2.70 9.60LOPEZ, SARAH
0.50NANDA, NIDHI

2.70 207.60 36.50 3,678.57TOTAL, TEAM SUB DIRECT LABOR

Page 4Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

12.70 1,713.40 600.50 92,241.53 699.00 106,778.00SUBTOTAL, DIRECT LABOR
275.01 151.00SUBTOTAL, DIRECT COSTS(Non_labor)

1,713.40 92,516.54 106,929.00SUBTOTAL, TASK 1 COSTS

Page 5Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



2 CRCOMMUNITY INVOLVEMENTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

88.40 13,209.43 258.00 41,984.00SUBTOTAL, DIRECT LABOR
1,653.28 2,440.00SUBTOTAL, DIRECT COSTS(Non_labor)

14,862.71 44,424.00SUBTOTAL, TASK 2 COSTS

Page 6Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
1.00GRISWOLD, STEVEN Principal Engineer/Scientist/Specialist
2.00ANDERSON, GORDON N. Senior Engineer/Scientist/Specialist
3.00BLASCO, JOHN CALVERT

1.00 23.00CAVIL, RICHARD 
6.00 212.00PERINA, TOMAS 

63.00TURNER, ALTA 
7.00WUTTIG, MARK O

22.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist
1.00BROWN, CHERYL 

309.00JABLONSKI, DANIEL R
4.00MEKURIA, TEWODROS 
6.00SKEITH, BRIAN P

1.00 46.00SUN, KERANG 
136.00BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist

1.00FOXWORTHY, TERRY 
176.00HERNANDEZ, ROBERT 

4.00 160.00KAMALI, CEM 
17.00MATHUR, VIKAS 

12.00 202.00MAYRY, MATTHEW 
4.00 70.00NGUYEN, CRYSTAL 

123.00OCKERMAN, JEFF 
10.00RISAT, TEDROS 
13.00RUSSART, KIMBERLY 
44.00NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist

Page 7Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

25.00OVIEDO, MIGUEL A.
4.00 262.00RITCHIE, ANDRE 
4.00 7.00BAILEY, TRAVIS Senior Technician

2.50FOXWORTHY, TERRY 
15.00HAMMERSCHMIDT, MARK 

216.50LADEAU, MICHAEL 
0.50MAYER, KEVIN F
0.50STREHLOW, ROBERT W
4.90VOLLMAR, GERALD ANDREW

1.90 1.90WRIGHT, LINDA A
0.80FOXWORTHY, TERRY Technician

534.00PALM, MICHAEL SCOTT
3.20CIZAN, KIM Administrative and Clerical
3.50CLARK, SUSAN ELAINE

0.50 6.30DAISEY, SHANNON 
3.60 8.80DIAZ, FROILAN 

14.80 28.10DURAND, DAWN R
0.50ESQUIVEL, ROSA I
3.20FAGERBURG, SHERYL A

0.30 0.50HILL, JARED 
5.70LANCE, JOEL 

0.20 0.20LOPEZ, RAUL DAVID
2.70MEIDL, JOHN BENEDICT
4.50THOMAS, LUCRETIA L

57.30 6,586.03 2,788.80 331,451.74 2,841.00 343,379.00TOTAL, PRIME DIRECT LABOR

Page 8Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL CONSTRUCTORS
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
1.00 2.00SCHWAN, LISA MARIE Senior Engineer/Scientist/Specialist

15.00HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist
1.00 213.32 17.00 2,726.29TOTAL, TEAM SUB DIRECT LABOR

Page 9Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CRITIGEN LLC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
3.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist
2.00DUNCAN, DAVID FARLEY
5.00LEE, ELAINE CHAN

10.00 1,129.70TOTAL, TEAM SUB DIRECT LABOR

Page 10Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
219.30GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

8.50LOPEZ, SARAH Senior Technician
48.00LOPEZ, SARAH Administrative and Clerical

275.80 28,884.95TOTAL, TEAM SUB DIRECT LABOR

Page 11Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CFEST INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
194.00JUNG, HUN Senior Technician
194.00 23,061.56TOTAL, TEAM SUB DIRECT LABOR

Page 12Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

58.30 6,799.35 3,285.60 387,254.24 2,841.00 343,379.00SUBTOTAL, DIRECT LABOR
5,633.21 171,932.05 267,574.00SUBTOTAL, DIRECT COSTS(Non_labor)

12,432.56 559,186.29 610,953.00SUBTOTAL, TASK 3 COSTS

Page 13Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
43.00PERINA, TOMAS Senior Engineer/Scientist/Specialist
50.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist
30.50JABLONSKI, DANIEL R

4.00JOSHI, LEENA M
4.00BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist

27.00JONES, BRYAN H
13.00NGUYEN, CRYSTAL 

0.50POWERS-MORRIS, KIMBERLY A
3.00NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist
3.50BAILEY, TRAVIS Senior Technician
0.50FRANCUZ, KIMBERLEY A
1.00CLARK, SUSAN ELAINE Administrative and Clerical
0.80LANCE, JOEL 
0.50PRENTICE, BRITTANY 

181.30 28,392.60 305.00 41,871.00TOTAL, PRIME DIRECT LABOR

Page 14Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CRITIGEN LLC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
60.00LEE, ELAINE CHAN Project Engineer/Scientist/Specialist
39.00MADER, SARAH Staff Engineer/Scientist/Specialist
99.00 14,241.83TOTAL, TEAM SUB DIRECT LABOR

Page 15Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
8.40GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

4.00 23.50MADER, SARAH
20.30LOPEZ, SARAH Senior Technician

3.30 49.70LOPEZ, SARAH Administrative and Clerical
7.30 723.86 101.90 9,892.82TOTAL, TEAM SUB DIRECT LABOR

Page 16Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

7.30 723.86 382.20 52,527.25 305.00 41,871.00SUBTOTAL, DIRECT LABOR
950.19SUBTOTAL, DIRECT COSTS(Non_labor)

723.86 53,477.44 41,871.00SUBTOTAL, TASK 5 COSTS

Page 17Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
7.00CHUANG, YUEH Principal Engineer/Scientist/Specialist

BOEHNKER, DAVID W Senior Engineer/Scientist/Specialist
1.00CHUANG, YUEH 

23.00GRIGORIEFF, MIKE 
620.00PERINA, TOMAS 

43.00TURNER, ALTA 
11.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist

7.00BROWN, CHERYL 
56.00JABLONSKI, DANIEL R

500.00SUN, KERANG 
1.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist

3.00 4.00KAMALI, CEM 
14.30KERRIDGE, BENJAMIN 
33.00MADER, SARAH 

2.00MAYRY, MATTHEW 
14.00NGUYEN, CRYSTAL 

8.80POWERS-MORRIS, KIMBERLY A
32.00CHEN, SAMANTHA Junior Engineer/Scientist/Specialist

5.00NGUYEN, CRYSTAL 
6.20BAILEY, TRAVIS Senior Technician
1.90FRANCUZ, KIMBERLEY A

11.00HAMMERSCHMIDT, MARK 
4.50LAMONT, WENDY 

14.60LARSON, M LYN

Page 18Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

10.60SEIFERT, BARBARA 
1.30VOLLMAR, GERALD ANDREW

33.40WRIGHT, LINDA A
5.90CLARK, SUSAN ELAINE Administrative and Clerical
0.50DAISEY, SHANNON 
9.70DIAZ, FROILAN 
4.70ESQUIVEL, ROSA I
0.40HILL, JARED 
0.50LANCE, JOEL 
3.00MCNARY, PATRICIA 

2.00 3.50THOMAS, LUCRETIA L
5.00 506.37 1,493.80 256,005.03 2,269.00 343,562.00TOTAL, PRIME DIRECT LABOR

Page 19Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL CONSTRUCTORS
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
49.50CHEN, SAMANTHA Junior Engineer/Scientist/Specialist
49.50 4,262.94TOTAL, TEAM SUB DIRECT LABOR

Page 20Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CRITIGEN LLC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
8.00LEE, ELAINE CHAN Project Engineer/Scientist/Specialist
5.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist
3.00BAKKOURY, AZIZ

27.00BROWN, MICHAEL C.
17.80DODS, DEVON
42.00MADER, SARAH

102.80 12,149.02TOTAL, TEAM SUB DIRECT LABOR

Page 21Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
86.30GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

205.50MA, TAIN-SHING
291.80 32,830.92TOTAL, TEAM SUB DIRECT LABOR

Page 22Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC
OMEGA OU02 RI/FS 
CFEST INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor
157.50JUNG, HUN Senior Technician

0.50KAYSER, ERICK
158.00 18,777.18TOTAL, TEAM SUB DIRECT LABOR

Page 23Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

5.00 506.37 2,095.90 324,025.09 2,269.00 343,562.00SUBTOTAL, DIRECT LABOR
856.84 565.00SUBTOTAL, DIRECT COSTS(Non_labor)

506.37 324,881.93 344,127.00SUBTOTAL, TASK 6 COSTS

Page 24Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



7 RARISK ASSESSMENTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

3.00 430.98 3.00 430.00SUBTOTAL, DIRECT LABOR
430.98 430.00SUBTOTAL, TASK 7 COSTS

Page 25Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



9 RRREMEDIAL INVESTIGATION REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

520.30 74,599.70 551.00 80,202.00SUBTOTAL, DIRECT LABOR
627.07 84.00SUBTOTAL, DIRECT COSTS(Non_labor)

75,226.77 80,286.00SUBTOTAL, TASK 9 COSTS

Page 26Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



10 RSREMEDIAL ALTERNATIVES SCREENINGTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

877.40 147,099.28 914.00 147,281.00SUBTOTAL, DIRECT LABOR
340.33 165.00SUBTOTAL, DIRECT COSTS(Non_labor)

147,439.61 147,446.00SUBTOTAL, TASK 10 COSTS

Page 27Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



11 REREMEDIAL ALTERNATIVES EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

1,520.40 273,300.07 1,656.00 273,184.00SUBTOTAL, DIRECT LABOR
142.78 259.00SUBTOTAL, DIRECT COSTS(Non_labor)

273,442.85 273,443.00SUBTOTAL, TASK 11 COSTS

Page 28Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



12 FSFS REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

380.10 58,997.79 411.00 58,190.00SUBTOTAL, DIRECT LABOR
1,155.93 1,964.00SUBTOTAL, DIRECT COSTS(Non_labor)

60,153.72 60,154.00SUBTOTAL, TASK 12 COSTS

Page 29Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



13 PRPOST RI/FS SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

899.50 174,806.23 964.00 175,183.00SUBTOTAL, DIRECT LABOR
585.30 4,499.00SUBTOTAL, DIRECT COSTS(Non_labor)

175,391.53 179,682.00SUBTOTAL, TASK 13 COSTS

Page 30Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



15 COTASK ORDER CLOSEOUTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

36.00 4,522.00SUBTOTAL, DIRECT LABOR
4,522.00SUBTOTAL, TASK 15 COSTS

Page 31Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



    TASK ORDER TOTALS ALL TASKS     

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours  Cost Elements

038-RICO-09BC
OMEGA OU02 RI/FS 
ALL FIRMS
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

 
TASK ORDER TOTAL, DIRECT COSTS

83.30 9,742.98 10,653.30 1,598,491.59 10,907.00 1,616,566.00TOTAL, DIRECT LABOR
552.21 85,486.21 66,488.00TOTAL, OTHER DIRECT COSTS

1,316.20 23,189.40 31,572.00TOTAL, TRAVEL
3,620.00 67,156.89 172,732.00TOTAL, SUBPOOL

144.80 2,686.28 6,909.00TOTAL, SUBPOOL PROFIT
15,376.19 1,777,010.37 1,894,267.00TASK ORDER TOTAL

184.59 166.80 Average Hourly Rate
1,894,267.00 Expenditure Limit Dollars

Page 32Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 1A
038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

Task Order Supplemental Detail Report - Summary

002Operable Unit:

BASEContract Period:

Performance Based: No

CH2M HILL INC

Expenditure Category                                                        Current Dollars Cumulative Dollars

Consumables 18.95 15,270.01
Field Equipment 0.00 4,100.09
Mail/Courier/Freight 88.73 44,270.71
Other 444.53 21,029.88
Reproduction 0.00 414.83

552.21Total, CH2M HILL INC ODCs 85,085.52

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 1A
038-RICO-09BC
OMEGA OU02 RI/FS 
E2 CONSULTING ENGINEERS INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

Task Order Supplemental Detail Report - Summary

002Operable Unit:

BASEContract Period:

Performance Based: No

E2 CONSULTING ENGINEERS INC

Expenditure Category                                                        Current Dollars Cumulative Dollars

Consumables 0.00 400.69
0.00Total, E2 CONSULTING ENGINEERS INC ODCs 400.69

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL INC
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09
9/23/12
5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

REPORT 1A Task Order Supplemental Detail Report - Travel

TRAVEL BREAKDOWN

002Operable Unit:

Performance Based: No

BASEContract Period:

DEPARTURE
DATE TRANSPORTATION LODGING PER DIEM OTHER TOTAL TRAVEL PURPOSE

RETURN
DATETRAVEL TOTRAVEL FROMTRAVELER'S NAME

CH2M HILL INC

0.001,154.63PALM, MICHAEL SCOTT  Chino Hills, CA  Whittier, CA 3/9/2012 3/26/2012 0.00 0.00 1,154.63 Groundwater Sampling (rental invoice date 4-30-12)
0.0094.41LADEAU, MICHAEL  Riverside, CA  Whittier, CA 4/30/2012 4/30/2012 0.00 0.00 94.41 Groundwater sampling
0.0031.08MAYRY, MATTHEW  Santa Ana, CA  Norwalk, CA 5/18/2012 5/18/2012 0.00 0.00 31.08 Extend Monitoring well concrete box @ field loc
0.0036.08KAMALI, CEM  Santa Ana, CA  Norwalk, CA 5/30/2012 5/30/2012 0.00 0.00 36.08 Surveying of well location
0.001,316.20 0.00 0.00 1,316.20Total, CH2M HILL INC Travel Costs

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



 



REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL, INC.
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

9/23/12

Current Month

NO. CAT. CODE
TOTAL

$
PRIME/TEAM

LABOR $ ODCs SUBPOOL
TASK

Current Month

  FEESTRAVEL

1 PP 1,713.40 1,713.40
3 FI 3,620.006,799.35 12,287.761,316.20552.21
5 AN 723.86 723.86
6 DE 506.37 506.37

Task Order Subtotal

Subpool Profit

TOTAL

144.80

552.21 1,316.20 3,620.00 144.80 15,376.199,742.98

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
038-RICO-09BC
OMEGA OU02 RI/FS 
CH2M HILL, INC.
EP S9 08 04
09BC
CA
9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI
CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

5/26/12
6/29/12
7/20/12
38
Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

9/23/12

NO. CAT. CODE
TOTAL

$
PRIME/TEAM

LABOR $ ODCs SUBPOOL
TASK

Cumulative Month

  FEESTRAVEL

1 PP 92,241.53 92,516.54275.01
2 CR 1,032.5013,209.43 14,821.4194.60484.88
3 FI 66,124.39387,254.24 556,541.3120,664.1082,498.58
5 AN 52,527.25 53,477.44950.19
6 DE 324,025.09 324,881.93702.59154.25
7 RA 430.98 430.98
9 RR 74,599.70 75,226.77303.05324.02

10 RS 147,099.28 147,439.61233.80106.53
11 RE 273,300.07 273,442.85142.78
12 FS 58,997.79 60,153.72624.56531.37
13 PR 174,806.23 175,391.53566.7018.60

Task Order Subtotal

Subpool Fee

TOTAL

2,686.28

85,486.21 23,189.40 67,156.89 2,686.28 1,777,010.371,598,491.59

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



Standard Form 1034 VOUCHER NO.
September 1973

4 Treasury FRM 2000
1034-115

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO.
U.S. ENVIRONMENTAL PROTECTION AGENCY 20-Jul-12
Financial Management Division CONTRACT NUMBER AND DATE PAID BY
Mail Code - D143-02 EP-S9-08-04
Research Triangle Park, NC  27711 REQUISITION NUMBER AND DATE

PAYEE'S CH2M HILL, Inc.
NAME P.O. Box 27-100
AND Kansas City, MO  64180-0100 DATE INVOICE RECEIVED

ADDRESS
Account #233-223-6 DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER

NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)

Architect-Engineering, technical

and management services for

5/26/2012 Response Action Contract

to FOR TASK ORDER 038 REGION 9

6/29/2012 Cost $15,376.19

OPTION PERIOD BASE INVOICE Fee $0.00

Total $15,376.19
"I certify: that all payments requested are appropriate and in

accordance with the agreement set forth in the contract;  that

payments have been made to all construction subcontractors from

previous payments and that timely payments will be made from

proceeds covered by this certification."

by:

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL
PAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES

COMPLETE =$ =$1.00
PARTIAL BY2

FINAL
PROGRESS TITLE Amount verified:correct for
ADVANCE (Signature or initials)

Persuant to authority vested in me, I certify that this voucher is correct and proper for payment.

_______ __________________________________ ___________________________
(Date) (Authorized Certifying Officer) 2 (Title)

ACCOUNTING CLASSIFICATION

CHECK NUMBER ON TREASURER OF THE UNITED STATES CHECK NUMBER ON (Name of bank)

CASH DATE PAYEE3

$
1 When stated in foreign currency, insert name of currency. PER
2 If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-
  wise the approving officer will sign in the space provided, over his official title.
3 When a voucher is receipted in the name of a company or corporation, the name of ther person writing the company
  or corporate name, as well as the capacity in which he signs, must appear.  For example:  "John Doe Company, per TITLE
  John Smith Secretary", or "Treasurer", as the case may be.

U.S. GOVERNMENT PRINTING OFFICE:  1978-261-647/3606

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

 
P

A
ID

 B
Y 

038



Contract No. EP S9 08 04
CH2M HILL, INC
P. O. BOX  27-100
KANSAS CITY, MO 64180

CH2M HILL INC $14,231.41 $1,579,493.47
CH2M Hill Affiliates $213.32 $9,310.12
CH2M Hill Affiliates $0.00 $0.00

US ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCIAL MANAGEMENT CENTER
MAIL DROP - D143-02
RESEARCH TRIANGLE PARK, NC 27711

Team Subcontracts
CFEST INC $0.00 $42,492.04
CLEAR CREEK HYDROLOGY INC $0.00 $0.00
CRITIGEN LLC $0.00 $32,604.20
DAHL ENVIRONMENTAL ASSOCIATES $0.00 $6,046.35
E2 CONSULTING ENGINEERS INC $931.46 $107,064.19
ENVIRONMENT INTERNATIONAL GOVERNMENT LTD $0.00 $0.00

Total Team Subcontracts $931.46 $188,206.78

$15,376.19 $1,777,010.37TOTALS BY FIRM - CURRENT AND CUMULATIVE

*** This voucher contains confidential business information *** Prj# 386743

Substitute for 
Form 1035

PUBLIC VOUCHER FOR PURCHASES
AND SERVICES OTHER THAN

PERSONAL Region 9 Billing No.: 042

Task Order No.:  038-RICO-09BC
Voucher No.             38OMEGA OU02 RI/FS 

Reporting Period From:  05/26/2012 To: 06/29/2012

 Cumulative Current Cumulative Current Labor Category

MAJOR COST ELEMENTS: AMOUNTSHOURS

$0.00 $19,022.910.0 80.5Principal Engineer/Scientist/Specialist
$2,773.16 $787,931.9013.0 3,842.0Senior Engineer/Scientist/Specialist

$163.18 $293,630.611.0 1,876.7Project Engineer/Scientist/Specialist
$3,173.31 $263,903.3427.0 2,338.4Staff Engineer/Scientist/Specialist

$790.56 $40,063.199.0 462.5Junior Engineer/Scientist/Specialist
$735.97 $114,944.765.9 953.1Senior Technician

$0.00 $40,393.340.0 583.8Technician
$2,106.80 $38,601.5427.4 516.3Administrative and Clerical

$1,598,491.59$9,742.9883.3 10,653.3TOTAL LABOR
$552.21 $85,486.21Other ODCs

$1,316.20 $23,189.40Travel
$3,620.00 $67,156.89Subpool

$175,832.50$5,488.41TOTAL NON-LABOR

$2,686.28$144.80Subpool Profit

$1,777,010.37$15,376.19TOTALS - CURRENT AND CUMULATIVE

AMOUNT DUE THIS VOUCHER $15,376.19


	A. Expenditure Limit $1,777,010.37 (93.81 %) of the Task Order Ceiling ($1,894,267.00) has been expended.
	B. Activities Performed During Reporting Period This section presents a description of activities performed on each task. Note: Report 1 contains by task, names of staff, labor category, and number of hours worked for each individual.
	Task 1 - Project Planning and Support (PP)
	 The Project Manager with the help of Project Controls Specialist and support staff performed routine project management activities including cost and budget tracking, and monthly reporting.
	Task 2 - Community Involvement (CR)
	No activity.
	Task 3 - Field Investigation / Data Acquisition (FI)
	Subtask FI.01
	 The Project Manager reviewed RSCC form and other lab issues.
	Subtask FI.02
	 The Sr. Health and Safety Specialist reviewed subcontractors’ health and safety documentation.
	 The Sr. Engineer reviewed waste disposal and hauling subcontractor qualifications.
	 The Staff Geologist performed field oversight of surveying subcontractor for MW32.
	 The Staff Hydrogeologist performed oversight of investigation derived waste pickup.
	 The Contract Administrator prepared subcontract tasking documents.
	Subtask FI.03
	 The Project Manager revised the 2008-2009 groundwater monitoring report.
	 The Project Hydrogeologist reviewed the 2010-2011 groundwater monitoring report.
	 The Staff Hydrogeologist, Junior Hydrogeologist, two Word Processors, and support staff prepared the final 2010-2011 groundwater monitoring report.
	Task 5 - Analytical Support and Data Validation (AN)
	 A Database Specialist updated project database with laboratory results and exported data queries..
	Task 6 - Data Evaluation (DE)
	 The Staff Geologist prepared MW32 boring log.
	Task 7 - Risk Assessment (RA)
	No Activity
	Task 8 - Treatability Study / Pilot Testing (TT)
	No Activity
	Task 9 - Remedial Investigation Report (RR)
	No Activity
	Task 10 - Remedial Alternatives Screening (RS)
	No Activity
	Task 11 - Remedial Alternatives Evaluation (RE)
	No Activity
	Task 12 - FS Report (FS)
	No Activity
	Task 13 - Post RI/FS Support (PR)
	No Activity
	Task 15 - Task Order Closeout (CO)
	No Activity
	C. Scope, Schedule, and Budget Variances None
	D. Budget Notification and Forecasting Over 85% of the task order funding ceiling has been expended. It is anticipated that the remaining funding will suffice for the rest of the period of performance.
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